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1, On 24 July 1958, the writer met with |

SPD/EA, in Room 2612 Alcott Hall, to discuss the status of R&D Pro-
ject 2115, Time Event Marker, and R&D Project 2116, Signal Actuate
Device,

2. The engineering model of the TEM and SAD have been delivered,
The Time Event Marker has been tested by SPD/EA and all reports indi~
cate satisfactory performance of the unit. Operational requirements
for this unit are such that the engineering mod i iately put
to use upon completion of test and evaluation. was asked
to submit a cost proposal for the production of fifteen copies of the
engineering model, He suggested that the contract be written for
sixteen units so that one equipment could be built to. existing drawings
in order to test the accuracy of these drawings; then production of
the fifteen units would follow, It was estimated that the equipments
would be produced at a rate of approximately two a month, which would
mean delivery of the total quantity by April or May of 1959.

3+ It was noted during the evaluation of the Time Event Marker
that the unit would have to be ruggedized to meet the environment of
field usage. \ suggested that an evaluation report would be
forthcoming on the TEM and that at that time details of redesign would
be determined, It is expected that a new task under RD-76 would be
assigned for ruggedizing this unit. | | noted that a request
for extension of Task Order C had been submitted to the contracting
officer in order that final reports and drawings could be completed,

L+ The SAD has recently been received and as yet has not been
evaluated, noted that due to successful testing at the

plant, he was convinced the Signal Actuate Device would prove as

satisfactory as the Time Event Marker. The writer requested that a

threshhold control be designed for the SAD, since time and money are

available, A breadboard model of the Signal Actuate Device has been

retained at the plant which can be used in designing the control.
agreed to start this work immediately,
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